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September 7 through 13, 2015 (Week 104) PSC Project Number

General Remediation Activities Completed:

PSC began excavation on the Canal berm this week, beginning in the areas south of Phase 11 and 10. A total of 16,895.87 tons of Construction

Debris (0 tons this week) and 70,013.02 tons of Non-Source Material (2,708.21 tons this week) has been removed and hauled to Republic Services-

Ottawa, Illinois Landfill. A total of 9,351.44 tons of clay (0 tons this week) and 95,370.47 tons of rock (lime screenings, one-inch minus, two- to three-

inch clean rock, and CA6; 64.20 tons this week) has been brought in for backfill. To address the haul roads, parking areas, and substation area, a

total of 1,879.14 tons of one-inch clean rock has been brought in (44.02 tons this week). Approximately 0 gallons of water removed from the

excavation are currently containerized, while approximately 1,827,100 gallons (0 gallons this week) have been hauled offsite for disposal.

No work performed today - Labor Day Holiday.

PSC began the northern berm (embankment) excavation south of Phase 11 and the eastern portion of Phase 10. MGP-impacted material was hauled to the

Republic landfill by four Kirschhoffer trucks. Weekend rain caused the storm water basin to overflow up to the edge of River Street. QLF began pumping water to

the wastewater treatment plant (WWTP), but was stopped by the City during the afternoon rain storm.  QLF aerated the basin instead.

Wednesday - September 9:

Remediation Weekly Activity Summary Report

Ameren LaSalle Former MGP - Soil Removal Action

   624-1202-0012Period:

Completed By: Mark Kroenig

None.

Thursday - September 10:

Monday - September 7:

Tuesday - September 8:

Friday -  September 11:

Saturday - September 12:

Health & Safety Activities:

Weather Conditions: 

H&S Issues/ Other: 

This week was cooler and partly cloudy, with rain Tuesday and Thursday. Highs ranged from 69 - 79 degrees F, while lows

ranged from 58 - 73 degrees F.

Safety topics for the week included "Check Before You Move," "Was it an Accident or Error?," "First Day on the Job," and

"Back to School."

Out of Scope Items:

PSC continued to excavate material from the Canal berm south of the eastern portion of Phase 10 and south of Phase 11. MGP-impacted material was hauled to

the Republic landfill by four Kirschhoffer trucks. An impacted pocket of material was excavated from approximately one to two feet below surface just south of the

eastern edge of Phase 10. Pohar delivered three loads of CA-6 and one load of CA-7. The storm water basin was backed up on site; QLF cannot pump due to

problems at the WWTP.

PSC continued to excavate material from the Canal berm south of the eastern portion of Phase 10 and south of Phase 11. MGP-impacted material was hauled to

the Republic landfill by four Kirschhoffer trucks. Pohar delivered one load of CA-7 for the access road. The crew uncovered a bentonite flood wall/trench that was

orginally placed in the bank to reduce infiltration into the storm water basin from the Canal. Site work was delayed due to lightning strikes in the area. QLF pumped

water into the WWTP.

PSC continued the embankment excavation south of Phases 10 and 11. MGP-impacted material was hauled to the Republic landfill by four Kirschhoffers trucks.

The eastern side of the berm was constructed with a large volume of cinders, glass, and other waste material. The crew uncovered a large circular concrete

structure that was mostly filled with cinders. A berm was built around the excavation to prevent water from draining into the area over the weekend. QLF pumped

water from the storm water basin into the WWTP; water levels were still backed up in the former police shooting range area.

No work performed today.
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Remediation Footprint and Excavation Progress Map
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Air Monitoring Activity Summary Report
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Air Monitoring Station Locations
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September 7 through 13, 2015 (Week 104)     624-1202-0012

Mark Kroenig

Project Milestones

Weather:

Rainfall (inches) 2015 26.28 3.90 30.18 2014 total 41.82" rain

Snowfall (inches) winter 2014-2015 36.27 0.00 36.27 snowfall for winter 2013-2014 was 60.15"

Original: Revised:

Solid Waste Material:

Construction & Demolition Debris- Republic (tons) 16,895.87 0.00 16,895.87 0 0

MGP Impacted Soil (Non-Source)- Republic (tons) 67,304.81 2,708.21 70,013.02 120,000* 0

MGP Impacted Soil (Source)- PDC (tons) 0.00 0.00 0.00 0 0

TOTAL 84,200.68 2,708.21 86,908.89 0 0

Clean Brick-Canon Pit (loads) 111.00 0.00 111.00 0 0

Asbestos Containing Material (ACM)- Republic (tons) 1,240.00 0.00 1,240.00 0 0

Scrap Metal (loads) 9.00 0.00 9.00 0 0

United Scrap Material (weight) 151.55 0.00 151.55 0 0

Clean Material:

CM-06, 1-inch Minus (tons) 14,632.93 0.00 14,632.93 0 0

Lime Screenings (tons) 67,369.82 0.00 67,369.82 0 0

CS-02, 2- to 3-Inch Clean Stone (tons) 8,556.66 0.00 8,556.66 0 0

2-Inch Clean Stone (tons) 0.00 0.00 0.00 0 0

4-Inch Crushed Concrete (tons) 0.00 0.00 0.00 0 0

Sand from River Stone 68.52 0.00 68.52 0 0

Washed sand from WA Triumph Quarry 350.46 0.00 350.46 0 0

CA6 (Grade 8 rock, tons) 4,327.88 64.20 4,392.08 0 0

95,306.27 64.20 95,370.47 0 0

CA-7, 1-Inch Clean Stone (tons) 1,835.12 44.02 1,879.14 0 0

CA-11 from Utica Quarry  (3/4 crushed, tons) 23.28 0.00 23.28 0 0

Clean Soil Backfill (tons) 9,351.44 0.00 9,351.44 0 0

Top Soil (cubic yard) 0.00 0.00 0.00 0 0

TOTAL 106,516.11 108.22 106,624.33 0 0

Accumulated in onsite storage (gallons) 1,857,100 0 1,857,100 0 0

1,857,100 0 1,857,100 0 0

*MGP Impacted Soil volume is data presented in the site investigation report.

Monday Tuesday Wednesday Thursday Friday

Actually Received 0 4 5 5 4

Requested 0 4 5 5 4

Impacted Wastewater:

Trucks Tranporting:

Wednesday and Thursday inclues 

one extra truck from Pohar 

(hauling rock)

Addt. Solid Waste Material:

Project Milestones Summary Report
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Actual Quantities

Prior Total: This Period: Total To Date:

Material Type: Project Estimates

Issues

Discharged to PDC (gallons)

Stone Backfill Subtotal
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Looking southwest at the Canal berm excavation on 9/8/2015.

An impacted pocket was uncovered on 9/9/2015, approximately two feet below ground 

surface on the east end and south side of the Canal berm.
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Looking east at water backed up from the storm water basin on 9/9/2015.

Looking west at the Canal berm excavation progress on 9/10/2015; removing MGP-

impacted material.
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Bentonite flood wall/ trench within the east side of the Canal bank (light-colored material). 

Circular concrete structure full of cinders uncovered on 9/11/2015 on the east side of the 

Canal berm.
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