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May 25 through 31, 2015 (Week 89) PSC Project Number

General Remediation Activities Completed:

None.

Thursday - May 28:

Monday - May 25:

Tuesday - May 26:

Friday -  May 29:

Saturday - May 30:

Health & Safety Activities:

Weather Conditions: 

H&S Issues/ Other: 

This week was warmer with some scattered showers. Temperatures continued to rise throughout the week. Highs ranged

from 77 to 85 degrees F and lows ranged from 59 to 68 degrees F.  

Safety topics for the week included "Why Take a Chance?," "Hand Tool Safety," "Motion Injuries," and "Employee

Responsibility."

Out of Scope Items:

Continued to backfill the north side of Lift #19 at 2 feet bgs and fill in the NW sump area in Phase 8. Five Pohar trucks brought limestone screenings from Utica

Quarry for backfill. Bodine was on site to haul MGP-impacted water to PDC in Clinton, Illinois. PSC performed compaction testing in the northwest sump area on

Lift 2, 3, 4, and 5 with the EDG.  All tests passed 95% compaction.  QLF pumped water into the city's WWTP.

Continued backfilling the north side of Lift #20 at 0-1 feet bgs and fill in the NW sump area in Phase 8 using stockpiled backfill material. Bodine was on site to haul

impacted water to PDC in Clinton, Illinois, and emptied the two tanks on site. Began demolition on the remaining foundation wall in the northwest corner. A room

was discovered that went from the basement foundation wall to under River Street that was filled in. PSC checked the water level in the canal. QLF pumped water

from the storm basin into the WWTP.

PSC completed demolition of the foundation wall in the northwest corner in Phae 8. All concrete was stockpiled. Crew worked on site to adjust drainage areas on

site and to create a berm around an area by the gun range that was being excavated to make a place for the sediments in the frac tanks to be dumped. When

excavating, an old septic system or hand dug well was discovered, which was heavily impacted with ammonia and molasses. King Surveying was on site to location

piezometers on the site map.   QLF pumped water into the WWTP (only pump during the day shift).  

No work performed today.

PSC continued backfilling this week and demolished the remaining foundation in the northwest corner of the site. The figure on Page 2 shows the

extent of the excavation and completed backfilling areas. A total of 16,460.93 tons of Construction Debris (0 tons this week) and 57,716.51 tons of

Non-Source Material (0 tons this week) have been removed and hauled to Republic Services-Ottawa, Illinois Landfill. A total of 6,181.97 tons of clay

(0 tons this week) and 84,871.88 tons of rock (lime screenings, one-inch minus, and two- to three-inch clean rock) (1,692.22 tons this week) have

been brought in for backfill. To address the haul roads and parking areas, a total of 1,189.61 tons of one-inch clean rock has been brought in (0

tons this week). Approximately 0 gallons of water removed from the excavation are currently containerized, while approximately 1,712,100 gallons

(27,000 this week) have been hauled offsite for disposal.

Memorial Day Holiday.  No on-site activities occurred.  

PSC continued backfilling the north side of Lift #19, which was adjusted to 2 feet bgs. Five Pohar trucks brought limestone screenings from Utica Quarry as backfill,

as well as 1 to 3-inch clean stone to bridge the water in the northwest sump area. Crews pumped water into the frac tanks. Bodine was on site to haul MGP-

impacted water to PDC in Clinton, Illinois for proper disposal. Trucks were called off early due to heavy rains, and the remainder of the day was spent trying to dry

out the site.  QLF attempted to pump water into the wastewater treatment plant (WWTP), but ammonia levels were too high to accept.  

Wednesday - May 27:
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May 25 through 31, 2015 (Week 89)     624-1202-0012
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Project Milestones

Weather:

Rainfall (inches) 10.53 0.95 11.48 2014 total 41.82" rain

Snowfall (inches) winter 2014-2015 36.27 0.00 36.27 snowfall for winter 2013-2014 was 60.15"

Original: Revised:

Solid Waste Material:

Construction & Demolition Debris- Republic (tons) 16,460.93 0.00 16,460.93 0 0

MGP Impacted Soil (Non-Source)- Republic (tons) 57,716.51 0.00 57,716.51 120,000* 0

MGP Impacted Soil (Source)- PDC (tons) 0.00 0.00 0.00 0 0

TOTAL 74,177.44 0.00 74,177.44 0 0

Clean Brick-Canon Pit (loads) 111.00 0.00 111.00 0 0

Asbestos Containing Material (ACM)- Republic (tons) 1,240.00 0.00 1,240.00 0 0

Scrap Metal (loads) 8.00 0.00 8.00 0 0

United Scrap Material (weight) 143.40 0.00 143.40 0 0

Clean Material:

CM-06, 1-inch Minus (tons) 15,233.60 0.00 15,233.60 0 0

Lime Screenings (tons) 61,314.88 1,337.75 62,652.63 0 0

CS-02, 2- to 3-Inch Clean Stone (tons) 6,631.18 354.47 6,985.65 0 0

2-Inch Clean Stone (tons) 0.00 0.00 0.00 0 0

4-Inch Crushed Concrete (tons) 0.00 0.00 0.00 0 0

83,179.66 1,692.22 84,871.88 0 0

CA-7, 1-Inch Clean Stone (tons) 1,189.61 0.00 1,189.61 0 0

Clean Soil Backfill (tons) 6,181.97 0.00 6,181.97 0 0

Top Soil (cubic yard) 0.00 0.00 0.00 0 0

TOTAL 90,551.24 1,692.22 92,243.46 0 0

Accumulated in onsite storage (gallons) 1,700,100 12,000 1,712,100 0 0

1,685,100 27,000 1,712,100 0 0

*MGP Impacted Soil volume is data presented in the site investigation report.

Monday Tuesday Wednesday Thursday Friday

Actually Received 5 5 5 0 0

Requested 5 5 5 0 0

Stone Backfill Subtotal

Treated Wastewater:

Trucks Tranporting: Issues

Discharged to PDC (gallons)

Addt. Solid Waste Material:

Project Milestones Summary Report
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Pohar dumping 1" x 3" rock to bridge the water in the northwest sump area in Phase 8.

Excavator spreading screenings for another lift in the sump area in Phase 8.
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H beam support for a structure that extends into the access road (former River Street).

Excavator was making mixing pit in the gun range to place sediments from frac tank after 

cleaning when this structure was found. Structure is about 8-10+ feet deep and full of 

molasses and ammonia.
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Looking northwest at backfilled area in Phases 5, 6, 7, and 8.

Photo looking west at the canal water level, which is dropping.
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