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August 31 through September 6, 2015 (Week 103) PSC Project Number

General Remediation Activities Completed:

Clean clay was stockpiled on site this week in order to prepare for the embankment excavation. The material will be used as emergency backfill if

the water levels rise during the excavation of the berm. A total of 16,895.87 tons of Construction Debris (0 tons this week) and 67,304.81 tons of

Non-Source Material (0 tons this week) has been removed and hauled to Republic Services-Ottawa, Illinois Landfill. A total of 9,351.44 tons of clay

(3,169.47 tons this week) and 95,306.27 tons of rock (lime screenings, one-inch minus, two- to three-inch clean rock, and CA6; 64.56 tons this week)

has been brought in for backfill. To address the haul roads, parking areas, and substation area, a total of 1,835.12 tons of one-inch clean rock has

been brought in (108.01 tons this week). Approximately 0 gallons of water removed from the excavation are currently containerized, while

approximately 1,827,100 gallons (0 gallons this week) have been hauled offsite for disposal.

PSC imported three loads of CA-7 and five loads of CA-6 to complete the backfill in Phase 17 and Phase 13, respectively. The backfill material was delivered by

one Pohar truck. The crew graded the material to complete both phases. The crew also moved the scrap metal piles to clear an area for the clay stockpile to be

placed on site.  QLF aerated the storm water basin.

PSC began importing clean clay from the Republic landfill with four Kirschhoffers trucks. The crew stockpiled the clean clay near the Canal berm as a source of

emergency backfill in case the water level rises during the embankment excavation. PSC collected a sample of the clean clay to run a new laboratory proctor. JF

Electric was on site to replace the rigid conduit for the east air station with flex cable for the embankment excavation.  QLF aerated the storm water basin.

Wednesday - September 2:

Remediation Weekly Activity Summary Report

Ameren LaSalle Former MGP - Soil Removal Action

   624-1202-0012Period:

Completed By: Mark Kroenig

None.

Thursday - September 3:

Monday - August 31:

Tuesday - September 1:

Friday -  September 4:

Saturday - September 5:

Health & Safety Activities:

Weather Conditions: 

H&S Issues/ Other: 

This week was hot, humid, and sunny.  Highs ranged from 87 - 90 degrees F, while lows ranged from 62 - 71 degrees F.

Safety topics for the week included "Basic PPE," "Tricks of the Trade," "Heat Stress," and "Seven Ways to Stay Hydrated."

Out of Scope Items:

PSC continued to import clean clay, delivered by four Kirschhoffers trucks. The material was stockpiled on site to be used as emergency backfill in the Canal berm.

United Scrap was on site to pick up scrap metal and copper wiring from the grounding grid. The copper wire was placed at the back of the roll-off; the driver

reported that the copper would be separated and weighed at the yard.  QLF continued to aerate the storm water basin.

PSC continued to import clean clay, delivered by four Kirschhoffers trucks. The material was stockpiled on site to be used as emergency backfill for the

embankment in case water levels rise during the excavation.  The crew watered the site to reduce dust levels.  QLF aerated the storm water basin.

PSC continued to import clean clay, delivered by four Kirschhoffers trucks. The material was stockpiled on site to be used as emergency backfill in the Canal berm.

Just over 3,000 tons of clean clay were delivered to the site for the stockpile.  QLF continued to aerate the storm water basin.    

No work performed today.



Page 2

August 31 through September 6, 2015 (Week 103) PSC Project Number 624-1202-0012

Mark Kroenig

Period:

Completed By:

Remediation Footprint and Excavation Progress Map

Ameren LaSalle Former MGP - Soil Removal Action
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Air Monitoring Activity Summary Report

Ameren LaSalle Former MGP - Soil Removal Action
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Completed By:

PSC Project Number
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Air Monitoring Station Locations
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August 31 through September 6, 2015 (Week 103)     624-1202-0012

Mark Kroenig

Project Milestones

Weather:

Rainfall (inches) 2015 26.28 0.00 26.28 2014 total 41.82" rain

Snowfall (inches) winter 2014-2015 36.27 0.00 36.27 snowfall for winter 2013-2014 was 60.15"

Original: Revised:

Solid Waste Material:

Construction & Demolition Debris- Republic (tons) 16,895.87 0.00 16,895.87 0 0

MGP Impacted Soil (Non-Source)- Republic (tons) 67,304.81 0.00 67,304.81 120,000* 0

MGP Impacted Soil (Source)- PDC (tons) 0.00 0.00 0.00 0 0

TOTAL 84,200.68 0.00 84,200.68 0 0

Clean Brick-Canon Pit (loads) 111.00 0.00 111.00 0 0

Asbestos Containing Material (ACM)- Republic (tons) 1,240.00 0.00 1,240.00 0 0

Scrap Metal (loads) 8.00 1.00 9.00 0 0

United Scrap Material (weight) 143.40 8.15 151.55 0 0

Clean Material:

CM-06, 1-inch Minus (tons) 14,632.93 0.00 14,632.93 0 0

Lime Screenings (tons) 67,369.82 0.00 67,369.82 0 0

CS-02, 2- to 3-Inch Clean Stone (tons) 8,556.66 0.00 8,556.66 0 0

2-Inch Clean Stone (tons) 0.00 0.00 0.00 0 0

4-Inch Crushed Concrete (tons) 0.00 0.00 0.00 0 0

Sand from River Stone 68.52 0.00 68.52 0 0

Washed sand from WA Triumph Quarry 350.46 0.00 350.46 0 0

CA6 (Grade 8 rock, tons) 4,263.32 64.56 4,327.88 0 0

95,241.71 64.56 95,306.27 0 0

CA-7, 1-Inch Clean Stone (tons) 1,727.11 108.01 1,835.12 0 0

CA-11 from Utica Quarry  (3/4 crushed, tons) 23.28 0.00 23.28 0 0

Clean Soil Backfill (tons) 6,181.97 3,169.47 9,351.44 0 0

Top Soil (cubic yard) 0.00 0.00 0.00 0 0

TOTAL 103,174.07 3,342.04 106,516.11 0 0

Accumulated in onsite storage (gallons) 1,857,100 0 1,857,100 0 0

1,857,100 0 1,857,100 0 0

*MGP Impacted Soil volume is data presented in the site investigation report.

Monday Tuesday Wednesday Thursday Friday

Actually Received 1 4 4 4 4

Requested 1 5 5 5 5

Issues

Discharged to PDC (gallons)

Stone Backfill Subtotal

Addt. Solid Waste Material:

Project Milestones Summary Report

Ameren LaSalle Former MGP - Soil Removal Action

Period: PSC Project Number

Completed By:

Actual Quantities

Prior Total: This Period: Total To Date:

Material Type: Project Estimates

Impacted Wastewater:

Trucks Tranporting:
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Looking west at the final lift of CA-7 being spread in Phase 17 on 8/31/2015.

Looking southwest on 9/1/2015 at the first load of clay backfill to be stockpiled for the 

embankment removal.
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Copper grounding grid was placed only in the back of the roll-off box on 9/2/2015, partially 

visible (marked by arrow)

Copper wire from the grounding grid in the back of the roll-off.  Will be separated and 

weighed at the United Scrap yard.
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Looking southwest at the clay stockpile progress on 9/3/2015.  

Looking north at the stockpile of clean clay for the embankment removal on 9/4/2015.  

Just over 3,000 tons of clay are stockpiled.
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