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August 17 through 23, 2015 (Week 101) PSC Project Number

General Remediation Activities Completed:

Excavation in Phase 17 and Phase 13 was completed on Wednesday this week. 1" x 3" stone backfill was used to bridge the soft bottom of the

excavation and lime screenings were imported for backfill. A total of 16,895.87 tons of Construction Debris (0 tons this week) and 67,304.81 tons

of Non-Source Material (1,570.47 tons this week) has been removed and hauled to Republic Services-Ottawa, Illinois Landfill. A total of 6,181.97

tons of clay (0 tons this week) and 92,465.74 tons of rock (lime screenings, one-inch minus, two- to three-inch clean rock, and CA6; 1,775.02 tons

this week) has been brought in for backfill. To address the haul roads and parking areas, a total of 1,401.03 tons of one-inch clean rock has been

brought in (0 tons this week). Approximately 7,500 gallons of water removed from the excavation are currently containerized, while approximately

1,849,600 gallons (25,000 gallons this week) have been hauled offsite for disposal.

PSC resumed excavation in Phases 17 and 13 along River Street, loading out impacted material using three Kirschhoffer trucks. Trucks took longer than usual on

their rounds to and from the landfill due to extra truck traffic, and the trucks only completed six rounds, instead of the usual seven. Both excavators were used to

double handle the material under the power lines. QLF was pumping ammonia-impacted water from the storm water basin to the wastewater treatment plant (WWTP),

but the City stopped them from pumping just after 8am due to ammonia levels at 51 ppm.

PSC continued to excavate impacted material in Phases 17 and 13 and loaded it out with three Kirschhoffer trucks. Site was wet from overnight rain, and stone was

spread to prevent mud from being tracked into the street. One confirmation sample was collected by PSC from the floor of Phase 13. QLF aerated the stormwater

basin with diffusers, which were left running after the crew left the site.

Wednesday - August 19:
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None.

Thursday - August 20:

Monday - August 17:

Tuesday - August 18:

Friday -  August 21:

Saturday - August 22:

Health & Safety Activities:

Weather Conditions: 

H&S Issues/ Other: 

This week was cooler and partly cloudy, with rain on Monday and Tuesday. Temperatures rose slightly throughout the week.

Highs ranged from 72 - 86 degrees F, while lows ranged from 59 - 70 degrees F.

Safety topics for the week included "Defensive Driving," "LPS Alert from PSC," "Wheelbarrows," "General Safety," and

"Illumination."

Out of Scope Items:

PSC finished excavating impacted material from Phase 17 and 13 and loaded it out with three Kirschhoffer trucks. Impacted water was pumped from the excavation

area into Frac Tank #1. Impacts in the soutwest corner of the excavation in River Street was heavily impacted; this area was excavated to approximately 13 feet

below ground surface until the soil was observably clean. PSC collected fourteen confirmation samples. Pohar began delivering 1" x 3" rock as backfill to bridge the

bottom of excavation.  QLF continued to aerate the storm water basin with diffusers.  

PSC began backfilling Phases 17 and 13 with 1" x 3" stone and lime screenings delivered by four Pohar trucks. The 1" x 3" stone was used to bridge the soft bottom

of the excavation. The first lift of 1" x 3" stone was completed and compacted with a roller. Bodine was on site to haul MGP-impacted water to PDC in Clinton for

proper disposal.  QLF continued to aerate the storm water basin with two diffusers.  

PSC continued to backfill Phases 17 and 13 with lime screenings delivered by four Pohar trucks. The lime screenings had low moisture levels, so water was added to

the backfill in order to achieve optimal compaction and percent moisture. PSC performed compaction tests on both the first and second lifts of backfill. All seven tests

passed 95% compaction. Bodine was on site to haul MGP-impacted water to PDC in Clintion for proper disposal. QLF continued to aerate the storm water basin with

two diffusers.  

No work performed today.
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Remediation Footprint and Excavation Progress Map

Ameren LaSalle Former MGP - Soil Removal Action



Page 3

August 17 through 23, 2015 (Week 101)     624-1202-0012

Mark Kroenig

Air Monitoring Activity Summary Report
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Air Monitoring Station Locations
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August 17 through 23, 2015 (Week 101)     624-1202-0012
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Project Milestones

Weather:

Rainfall (inches) 2015 24.28 2.00 26.28 2014 total 41.82" rain

Snowfall (inches) winter 2014-2015 36.27 0.00 36.27 snowfall for winter 2013-2014 was 60.15"

Original: Revised:

Solid Waste Material:

Construction & Demolition Debris- Republic (tons) 16,895.87 0.00 16,895.87 0 0

MGP Impacted Soil (Non-Source)- Republic (tons) 65,734.34 1,570.47 67,304.81 120,000* 0

MGP Impacted Soil (Source)- PDC (tons) 0.00 0.00 0.00 0 0

TOTAL 82,630.21 1,570.47 84,200.68 0 0

Clean Brick-Canon Pit (loads) 111.00 0.00 111.00 0 0

Asbestos Containing Material (ACM)- Republic (tons) 1,240.00 0.00 1,240.00 0 0

Scrap Metal (loads) 8.00 0.00 8.00 0 0

United Scrap Material (weight) 143.40 0.00 143.40 0 0

Clean Material:

CM-06, 1-inch Minus (tons) 14,632.93 0.00 14,632.93 0 0

Lime Screenings (tons) 65,176.64 999.32 66,175.96 0 0

CS-02, 2- to 3-Inch Clean Stone (tons) 7,780.96 775.70 8,556.66 0 0

2-Inch Clean Stone (tons) 0.00 0.00 0.00 0 0

4-Inch Crushed Concrete (tons) 0.00 0.00 0.00 0 0

Sand from River Stone 68.52 0.00 68.52 0 0

CA6 (Grade 8 rock, tons) 3,031.67 0.00 3,031.67 0 0

90,690.72 1,775.02 92,465.74 0 0

CA-7, 1-Inch Clean Stone (tons) 1,401.03 0.00 1,401.03 0 0

CA-11 from Utica Quarry  (3/4 crushed, tons) 23.28 0.00 23.28 0 0

Clean Soil Backfill (tons) 6,181.97 0.00 6,181.97 0 0

Top Soil (cubic yard) 0.00 0.00 0.00 0 0

TOTAL 98,297.00 1,775.02 100,072.02 0 0

Accumulated in onsite storage (gallons) 1,824,600 32,500 1,857,100 0 0

1,824,600 25,000 1,849,600 0 0

*MGP Impacted Soil volume is data presented in the site investigation report.

Monday Tuesday Wednesday Thursday Friday

Actually Received 3 3 3 4 4

Requested 5 5 5 4 4

Impacted Wastewater:

Trucks Tranporting: Issues

Discharged to PDC (gallons)

Monday through Wednesday are 

disposal (Kirschhoffer), Thursday 

and Friday are backfill (Pohar)

Stone Backfill Subtotal

Addt. Solid Waste Material:

Project Milestones Summary Report

Ameren LaSalle Former MGP - Soil Removal Action
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Completed By:

Actual Quantities

Prior Total: This Period: Total To Date:

Material Type: Project Estimates
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Looking west at excavation progress in Phase 17 on 8/17/2015.

Looking southeast at the excavation in the substation and former River Street (Phases 17 

and 13) on 8/18/2015.
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Looking south on 8/19/2015 at the first round of 1" x 3" stone to finish ramp construction 

in Phase 13 and place the first lift of stone in excavation bottom.

Looking north toward Phase 17 at backfill progress on 8/20/2015.
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Looking southwest at the second lift (south half only) of lime screenings in Phases 17 and 

13 on 8/21/2015.

Looking west toward the Canal.  Water level rose from last week due to rain events 

Monday and Tuesday.
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