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August 10 through 16, 2015 (Week 100) PSC Project Number

General Remediation Activities Completed:

None.

Thursday - August 13:

Monday - August 10:

Tuesday - August 11:

Friday -  August 14:

Saturday - August 15:

Health & Safety Activities:

Weather Conditions: 

H&S Issues/ Other: 

This week was pleasant, mostly sunny, and dry, with the exception of rain Sunday evening. Highs ranged from 81 - 88

degrees F, while lows ranged from 62 - 71 degrees F.

Safety topics for the week included "Hand Tools," "Accident Factors," "Heart Attacks," "How to Prevent Accidents," and

"Power Tool Safety Tips."

Out of Scope Items:

PSC continued to excavate material from Phase 17 and loaded it out with five Kirschhoffer trucks. PSC collected nine confirmation samples from the Phase 17

excavation. Based on visual observations, the southern portion of Phase 17 will have to be excavated deeper once the equipment moves into Phase 13 (the

equipment was constrained by overhead power lines).  QLF pumped water into the WWTP.  

PSC continued to excavate and load out material from Phase 17 using five Kirschhoffer trucks. PSC collected six confirmation samples from the Phase 17

excavation.  One Pohar truck hauled in CA-6 as backfill for the former police shooting range area (Phase 14/15).  QLF pumped water into the WWTP.

PSC continued to excavate and load out material from Phase 17 using five Kirschhoffer trucks. Excavation continued into Phase 13. The southern portion of Phase

17 and the northeast portion of Phase 13 were excavated to approximately 12 feet below ground surface. The original, bypassed sewer line was breached and

partially removed from the eastern end of Phase 13.  QLF pumped water into the WWTP.

No work performed today.

Excavation resumed on site this week in Phase 17 and moving into Phase 13. PSC loaded out excavated and stockpiled material for disposal at

Republic's Ottawa landfill. The bypassed storm sewer was uncovered and a portion was removed. A total of 16,895.87 tons of Construction Debris

(233.37 tons this week) and 65,734.34 tons of Non-Source Material (3,546.06 tons this week) has been removed and hauled to Republic Services-

Ottawa, Illinois Landfill. A total of 6,181.97 tons of clay (0 tons this week) and 90,690.72 tons of rock (lime screenings, one-inch minus, two- to three-

inch clean rock, and CA6; 124.97 tons this week) has been brought in for backfill. To address the haul roads and parking areas, a total of 1,401.03

tons of one-inch clean rock has been brought in (43.22 tons this week). Approximately 0 gallons of water removed from the excavation are currently

containerized, while approximately 1,824,600 gallons (3,500 gallons this week) have been hauled offsite for disposal.

PSC loaded out stockpiled impacted material with four Kirschhoffer trucks to Republic's Ottawa landfill. One steel trailer was loaded with demolition debris from last

week's west by-pass excavation. The union crew finished placing rock around the bottom of the new fence along the substation and began excavating in Phase 17.

Some concrete and small foundations were encountered and removed in the Phase 17 excavation. Bodine was on site to empty the frac tanks on site and haul the

MGP-impacted water to PDC in Clinton, IL for proper disposal. QLF pumped ammonia-impacted water from the storm water basin into the City's wastewater

treatment plant (WWTP).

PSC continued to excavate material within the substation (Phase 17) and loaded it out with five Kirschhoffer trucks. One steel trailer was loaded with remaining

demolition debris from the west by-pass excavation. PSC collected six confirmation samples in the Phase 17 excavation. The final stone layer was placed and

compacted in the former police shooting range area (Phases 14/15).  QLF pumped water from the storm water basin into the WWTP.

Wednesday - August 12:
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Remediation Footprint and Excavation Progress Map
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August 10 through 16, 2015 (Week 100)     624-1202-0012

Mark Kroenig

Project Milestones

Weather:

Rainfall (inches) 23.78 0.50 24.28 2014 total 41.82" rain

Snowfall (inches) winter 2014-2015 36.27 0.00 36.27 snowfall for winter 2013-2014 was 60.15"

Original: Revised:

Solid Waste Material:

Construction & Demolition Debris- Republic (tons) 16,662.50 233.37 16,895.87 0 0

MGP Impacted Soil (Non-Source)- Republic (tons) 62,188.28 3,546.06 65,734.34 120,000* 0

MGP Impacted Soil (Source)- PDC (tons) 0.00 0.00 0.00 0 0

TOTAL 78,850.78 3,779.43 82,630.21 0 0

Clean Brick-Canon Pit (loads) 111.00 0.00 111.00 0 0

Asbestos Containing Material (ACM)- Republic (tons) 1,240.00 0.00 1,240.00 0 0

Scrap Metal (loads) 8.00 0.00 8.00 0 0

United Scrap Material (weight) 143.40 0.00 143.40 0 0

Clean Material:

CM-06, 1-inch Minus (tons) 14,632.93 0.00 14,632.93 0 0

Lime Screenings (tons) 65,176.64 0.00 65,176.64 0 0

CS-02, 2- to 3-Inch Clean Stone (tons) 7,780.96 0.00 7,780.96 0 0

2-Inch Clean Stone (tons) 0.00 0.00 0.00 0 0

4-Inch Crushed Concrete (tons) 0.00 0.00 0.00 0 0

Sand from River Stone 68.52 0.00 68.52 0 0

CA6 (Grade 8 rock, tons) 2,906.70 124.97 3,031.67 0 0

90,565.75 124.97 90,690.72 0 0

CA-7, 1-Inch Clean Stone (tons) 1,357.81 43.22 1,401.03 0 0

CA-11 from Utica Quarry  (3/4 crushed, tons) 23.28 0.00 23.28 0 0

Clean Soil Backfill (tons) 6,181.97 0.00 6,181.97 0 0

Top Soil (cubic yard) 0.00 0.00 0.00 0 0

TOTAL 98,128.81 168.19 98,297.00 0 0

Accumulated in onsite storage (gallons) 1,824,100 500 1,824,600 0 0

1,821,100 3,500 1,824,600 0 0

*MGP Impacted Soil volume is data presented in the site investigation report.

Monday Tuesday Wednesday Thursday Friday

Actually Received 4 5 5 5 5

Requested 5 5 5 5 5

Stone Backfill Subtotal

Treated Wastewater:

Trucks Tranporting: Issues

Discharged to PDC (gallons)

Addt. Solid Waste Material:

Project Milestones Summary Report

Ameren LaSalle Former MGP - Soil Removal Action

Period: PSC Project Number
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Actual Quantities

Prior Total: This Period: Total To Date:

Material Type: Project Estimates
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Loading out impacted material from a stockpile in the former police shooting range area 

(Phase 15; looking south).

Looking south at the Phase 17 excavation area progress on 8/11/2015.
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View of the excavation progress on 8/12/2015 from the southwest side of the Phase 17 

excavation area (looking north).

View from the northwest corner of the substation excavation on 8/13/2015, looking south.  

The west wall is visually still impacted (into the active substation).



Page 8

The bypassed stormwater sewer in Phase 13, with a portion removed.  Pipe was 

temporarily plugged with clay to prevent water infilration.

Looking southwest toward the Canal from the berm.  River stage is at 440.85' and 

dropping.  
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