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June 22 through 28, 2015 (Week 93) PSC Project Number

General Remediation Activities Completed:

The partially backfilled area near the force main excavation area was completed to keep floodwater from accumulating. Site work was delayed

again this week as crews prepared the site for potential flooding this week or were sent home. Equipment was moved back to higher ground and

small berms were built up to hold back rising waters. A total of 16,662.50 tons of Construction Debris (0 tons this week) and 59,743.03 tons of

Non-Source Material (0 tons this week) have been removed and hauled to Republic Services-Ottawa, Illinois Landfill. A total of 6,181.97 tons of

clay (0 tons this week) and 87,921.38 tons of rock (lime screenings, one-inch minus, two- to three-inch clean rock, and CA6) (1,721.38 tons this

week) have been brought in for backfill. To address the haul roads and parking areas, a total of 1,298.25 tons of one-inch clean rock has been

brought in (85.36 tons this week). Approximately 7,000 gallons of water removed from the excavation are currently containerized, while

approximately 1,761,100 gallons (20,000 this week) have been hauled offsite for disposa l.

Site was very wet with standing water. The union crew was back on site, but no excavation or loading will occur due to high waters in the Canal and storm water

basin. Bodine was on site to remove water from Frac Tank #2 and the crew pumped water from the excavation area into the frac tanks. Crew built small berms

around the site to stop the water leaking from the berm from traveling into the storm water basin. The storm water basin was backed up into River Street and QLF

set up a pump in the street to pump water into the City wastewater treatment plant (WWTP).

Crew pumped water out of the excavation area into Frac Tank #1. Two Pohar trucks were on site to deliver CA-6 as backfill in the force main excavation area.

Bodine was on site to remove and haul water to PDC in Clinton, Illinois for disposal. Equipment was moved back near the office trailers due to predicted rising

Canal water levels.  QLF pumped water into the WWTP.

Wednesday - June 24:
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Work was stopped to prepare the site for potential flooding and union crews were called off Thursday and Friday due to high water levels in the Canal.

Thursday - June 25:

Monday - June 22:

Tuesday - June 23:

Friday -  June 26:

Saturday - June 27:

Health & Safety Activities:

Weather Conditions: 

H&S Issues/ Other: 

This week was mostly cloudy, with rain off and on all week. Highs ranged from 71 - 90 degrees F, while lows ranged from

63 - 72 degrees F.

Safety topics for the week included "A Single Second," "Ergonomics," and "Avoid Common Injuries."

Out of Scope Items:

Crew built up the existing berm around the former police shooting range as an attempt to keep water out of the storm water basin. Two Pohar trucks were on site

with CA-6 for backfill and CA-7 to address the access road for the storm water bypass. Bodine was on site to haul water to PDC in Clinton, IL for disposal. Union

crew was sent home early as there was nothing else to do until the Canal level drops and the storm water basin is pumped down. QLF pumped water into the

WWTP.  

Site was wet, with water covering River Street from the eastern fence up to the middle of the former police shooting range. Canal berm was still leaking in several

places. No union crew was on site today due to the high water levels. Representatives from QLF visited the site to discuss flood concerns and mentioned they

might sample the storm water basin water to get permission to potentially pump water into the Canal.  QLF was still pumping into the WWTP.

Water was still up very high. No union crew was on site due to high water levels. Water was backed up across the site. QLF pumped water into the WWTP, but

water levels did not drop significantly.

No work performed today.
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June 22 through 28, 2015 (Week 93)     624-1202-0012

Mark Kroenig

Project Milestones

Weather:

Rainfall (inches) 19.08 1.20 20.28 2014 total 41.82" rain

Snowfall (inches) winter 2014-2015 36.27 0.00 36.27 snowfall for winter 2013-2014 was 60.15"

Original: Revised:

Solid Waste Material:

Construction & Demolition Debris- Republic (tons) 16,662.50 0.00 16,662.50 0 0

MGP Impacted Soil (Non-Source)- Republic (tons) 59,743.03 0.00 59,743.03 120,000* 0

MGP Impacted Soil (Source)- PDC (tons) 0.00 0.00 0.00 0 0

TOTAL 76,405.53 0.00 76,405.53 0 0

Clean Brick-Canon Pit (loads) 111.00 0.00 111.00 0 0

Asbestos Containing Material (ACM)- Republic (tons) 1,240.00 0.00 1,240.00 0 0

Scrap Metal (loads) 8.00 0.00 8.00 0 0

United Scrap Material (weight) 143.40 0.00 143.40 0 0

Clean Material:

CM-06, 1-inch Minus (tons) 14,632.93 0.00 14,632.93 0 0

Lime Screenings (tons) 64,094.01 0.00 64,094.01 0 0

CS-02, 2- to 3-Inch Clean Stone (tons) 7,408.12 0.00 7,408.12 0 0

2-Inch Clean Stone (tons) 0.00 0.00 0.00 0 0

4-Inch Crushed Concrete (tons) 0.00 0.00 0.00 0 0

CA6 (Grade 8 rock, tons) 64.94 1,721.38 1,786.32 0 0

86,200.00 1,721.38 87,921.38 0 0

CA-7, 1-Inch Clean Stone (tons) 1,189.61 85.36 1,274.97 0 0

CA-11 from Utica Quarry  (3/4 crushed, tons) 23.28 0.00 23.28 0 0

Clean Soil Backfill (tons) 6,181.97 0.00 6,181.97 0 0

Top Soil (cubic yard) 0.00 0.00 0.00 0 0

TOTAL 93,594.86 1,806.74 95,401.60 0 0

Accumulated in onsite storage (gallons) 1,752,100 16,000 1,768,100 0 0

1,741,100 20,000 1,761,100 0 0

*MGP Impacted Soil volume is data presented in the site investigation report.

Monday Tuesday Wednesday Thursday Friday

Actually Received 0 2 2 0 0

Requested 0 2 2 0 0

Addt. Solid Waste Material:

Project Milestones Summary Report
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Prior Total: This Period: Total To Date:

Material Type: Project Estimates

Stone Backfill Subtotal

Treated Wastewater:

Trucks Tranporting: Issues

Discharged to PDC (gallons)
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Water from the storm water basin backed up into River Street.

Ground water and rain water that had seeped into the partially filled excavation in Phases 

14 and 15.
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Compactor rolling in final lift of backfill in the excavation west of the force main in Phases 

14 and 15.

Water seeping in through the canal berm and accumulating west of a stop berm that the 

crew built this week.
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Looking southwest from the north side at the storm water basin backed up onto River 

Street.

Standing on canal berm looking west at the water level, which is approximately 28 feet 

(elevation 458) and dropping.  Water level is roughly 3 feet higher than the lowest point on 

site. 
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