
Page 1

October 5 through 11, 2015 (Week 108) PSC Project Number

General Remediation Activities Completed:

PSC completed backfilling in the second excavation area in the Canal embankment and continued the excavation in the third area. A total of

16,895.87 tons of Construction Debris (0 tons this week) and 78,968.80 tons of Non-Source Material (2,989.03 tons this week) has been removed

and hauled to Republic Services-Ottawa, Illinois Landfill. A total of 16,059.84 tons of clay (918.20 tons this week) and 95,620.89 tons of rock (lime

screenings, one-inch minus, two- to three-inch clean rock, and CA6; 0 tons this week) has been brought in for backfill. To address the haul roads,

parking areas, and substation area, a total of 1,971.02 tons of one-inch clean rock has been brought in (0 tons this week). Approximately 2,500

gallons of water removed from the excavation are currently containerized, while approximately 1,915,600 gallons (0 gallons this week) have been

hauled offsite for disposal.

PSC resumed the excavation in the outer toe of the third section of the Canal embankment and continued to backfill in the second section. Two Kirschhoffer trucks

hauled the MGP-impacted material to the Republic landfill, while two other trucks delivered clean clay from the Republic landfill. PSC performed compaction tests

on Lifts #12, #13, #14, and #15 with the Electric Density Gauge (EDG) and all ten tests passed 95% compaction. PSC also collected a floor confirmation sample in

the third section of the Canal embankment excavation at an elevation of 439 feet. Quality Liquid Feeds (QLF) aerated the storm water basin and pumped water

from the basin into the City's wastewater treatment plant (WWTP). QLF completed pumping all of the water from the basin except for approximately 8 inches of

water remaining at the bottom that was too shallow to be pumped.

PSC continued to excavate in the third section of the Canal embankment and backfill in the second section with two trucks from Kirschhoffer hauling the MGP-

impacted material to the Republic landfill and two other trucks delivering clean clay from the Republic landfill. PSC performed compaction testing on Lifts #16 and

17 in the second section of the embankment excavation; all four tests passed 95% compaction. These were the last lifts until the upper part of the berm is

constructed. The excavation in the outer toe of the third section of the embankment was completed and PSC collected a south wall confirmation sample. The crew

began to backfill this area.  QLF sealed the inlet to the manhole where the City's transfer will go and pumped out the water so that the City could set their pump.

Wednesday - October 7:
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None.

Thursday - October 8:

Monday - October 5:

Tuesday - October 6:

Friday -  October 9:

Saturday - October 10:

Health & Safety Activities:

Weather Conditions: 

H&S Issues/ Other: 

This week was cooler with a mix of sun and clouds. Highs ranged from 64 - 79 degrees F, while lows ranged from 51 - 58

degrees F.  The water level in the Canal remained low and fairly steady at an elevation of approximately 440.8 feet.

Safety topics for the week included daily excerpts from "Hand Safety - Best Practices." All applicable JLAs were reviewed

daily.

Out of Scope Items:

PSC continued to excavate in the third section of the Canal embankment. All four Kirschhoffer trucks hauled the MGP-impacted material to the Republic landfill; no

backfill was available from Republic due to their excavator being down. PSC excavated in the southern portion of this area and will begin in the northern portion

after the current excavation is backfilled in order to reduce the area that perched water from the Phase 10 excavation will flood. The south side impacts appeared to

extend to an elevation of approximately 440 feet based on the test area.

PSC continued to excavate the third section of the Canal embankment. Four Kirschhoffer trucks hauled the MGP-impacted material to the Republic landfill. The

excavation was widened and progressed north. The second excavator worked on the north side of the third section in order to determine the location of the toe of

the Phase 10 excavation. A trench was excavated at the interface between these area, to be filled with clean clay in an attempt to stop groundwater flow into the

new excavation.  A large concrete slab was discovered in this area on the west side of the third section, near the Ameren power pole.  

PSC continued to excavate and load out MGP-impacted material from the third section of the excavation area with four Kirschhoffer trucks hauling it to the Republic

landfill. The excavation remained relatively shallow to prevent any infiltration from the north. The excavation will continue deeper and to the north on Monday in

order to give the crew time to pump the water from the excavation. Two pipes (2 inch diameter steel threaded pipe and 4 inch diameter steel pipe) were uncovered

at an elevation of 440 feet along the southern toe of the third embankment excavation (located in grids R9/10 on the remedation footprint). The pipes appeared to

run southwest into the Canal and were cleanly cut off.  The pipes appeared to contain canal sediments and were not grouted.

No work performed today.
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Ameren LaSalle Former MGP - Soil Removal Action



Page 3

October 5 through 11, 2015 (Week 108)     624-1202-0012

Mark Kroenig

Air Monitoring Activity Summary Report

Ameren LaSalle Former MGP - Soil Removal Action

Period:

Completed By:

PSC Project Number



Page 4

October 5 through 11, 2015 (Week 108) PSC Project Number     624-1202-0012

Mark Kroenig

Period:

Completed By:

Air Monitoring Station Locations

Ameren LaSalle Former MGP - Soil Removal Action



Page 5

October 5 through 11, 2015 (Week 108)     624-1202-0012
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Project Milestones

Weather:

Rainfall (inches) 2015 33.98 0.00 33.98 2014 total 41.82" rain

Snowfall (inches) winter 2014-2015 36.27 0.00 36.27 snowfall for winter 2013-2014 was 60.15"

Original: Revised:

Solid Waste Material:

Construction & Demolition Debris- Republic (tons) 16,895.87 0.00 16,895.87 0 0

MGP Impacted Soil (Non-Source)- Republic (tons) 75,979.77 2,989.03 78,968.80 120,000* 0

MGP Impacted Soil (Source)- PDC (tons) 0.00 0.00 0.00 0 0

TOTAL 92,875.64 2,989.03 95,864.67 0 0

Clean Brick-Canon Pit (loads) 111.00 0.00 111.00 0 0

Asbestos Containing Material (ACM)- Republic (tons) 1,240.00 0.00 1,240.00 0 0

Scrap Metal (loads) 9.00 0.00 9.00 0 0

United Scrap Material (weight) 151.55 0.00 151.55 0 0

Clean Material:

CM-06, 1-inch Minus (tons) 14,632.93 0.00 14,632.93 0 0

Lime Screenings (tons) 67,369.82 0.00 67,369.82 0 0

CS-02, 2- to 3-Inch Clean Stone (tons) 8,669.98 0.00 8,669.98 0 0

2-Inch Clean Stone (tons) 0.00 0.00 0.00 0 0

4-Inch Crushed Concrete (tons) 0.00 0.00 0.00 0 0

Sand from River Stone 68.52 0.00 68.52 0 0

Washed sand from WA Triumph Quarry 350.46 0.00 350.46 0 0

CA6 (Grade 8 rock, tons) 4,529.18 0.00 4,529.18 0 0

95,620.89 0.00 95,620.89 0 0

CA-7, 1-Inch Clean Stone (tons) 1,971.02 0.00 1,971.02 0 0

CA-11 from Utica Quarry  (3/4 crushed, tons) 23.28 0.00 23.28 0 0

Clean Soil Backfill (tons) 15,141.64 918.20 16,059.84 0 0

Top Soil (cubic yard) 0.00 0.00 0.00 0 0

TOTAL 112,756.83 918.20 113,675.03 0 0

Accumulated in onsite storage (gallons) 1,918,100 0 1,918,100 0 0

1,915,600 0 1,915,600 0 0

*MGP Impacted Soil volume is data presented in the site investigation report.

Monday Tuesday Wednesday Thursday Friday

Actually Received 4 4 4 4 4

Requested 4 4 4 4 4

Addt. Solid Waste Material:

Project Milestones Summary Report
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Discharged to PDC (gallons)

Stone Backfill Subtotal

Impacted Wastewater:

Trucks Tranporting: Issues
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Excavation in the west half of the cut-off trench toe in the third section of the embankment 

excavation on 10/5/2015 (looking east).  PSC collected a floor sample. 

Looking south at the storm water basin on 10/5/2015; remaining water was too shallow to 

be pumped out.
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Looking south at the outer south slope into the Canal on 10/6/2015.  The dark soil is 

heavily impacted.

Looking south at the completed/ backfilled outer toe of the third section of the 

embankment excavation on 10/7/2015.
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Looking west at the third excavtion section and the large concrete foundation that was 

discovered on 10/8/2015.

Looking south at the steel pipes running into the Canal from the berm area on 10/9/2015.
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